

1 BILL NO. S-86-09-05

2 SPECIAL ORDINANCE NO. S-156-86

3 AN ORDINANCE approving Change Order
4 No. 1 (FINAL) for Water Contract
5 86-XP-2, West Jefferson Blvd.,
6 with All Star Construction & Exca-
7 vating, in connection with the
8 Board of Public Works and Safety
9 of the City of Fort Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (FINAL) for Water
13 Contract 86-XP-2, West Jefferson Blvd., with All Star Construction
14 and Excavating, in connection with the Board of Public Works
15 and Safety, for:


16 This Change Order is necessary
17 to equate contract amount to correct
18 amounts for work actually performed.
19 Item 9 reflects additional cost
20 for rip rap, due to reconstruction
21 of ditch, per county surveyor's
22 request;

23 involving a net increase of One Thousand Five Hundred Ninety-Five
24 and 13/100 Dollars (\$1,595.13), all as more particularly set
25 forth in the specifications, and which is on file with the Office
26 of the Board of Public Works and Safety and is by reference incor-
27 porated herein, made a part hereof, and is hereby in all things
28 ratified, confirmed and approved.

29 SECTION 2. That this Ordinance shall be in full force
30 and effect from and after its passage and any and all necessary
31 approval by the Mayor.

32 
Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.

DATE: 9-9-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 9-23-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ ~~(SPECIAL)~~ ~~(ZONING MAP)~~ ORDINANCE (RESOLUTION) NO. S-156-86 on the 23rd day of September, 1986.

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of September, 1986, at the hour of 11:00 o'clock PM, E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 24 day of September, 1986, at the hour of 3:00 o'clock P, M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 (FINAL)
 Project No. ---
 Name of Project WEST JEFFERSON BLVD.

Contract No. 86-XP-2
 Resolution No. ---
 Board Order No. 89-86
 Date AUGUST 8, 1986

To: ALL-STAR CONSTRUCTION & EXCAVATING
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1.	14.5 LF	12" D. I. CL. 50 PIPE	25.25	---	366.13
5.	1 EA	12" GATE VALVE W/BOX	843.00	843.00	---
9.	176 S.Y.	REVETMENT RIP RAP	14.00	---	2,464.00
10.	28 LF	ASPHALT DRIVE REPLACEMENT	14.00	392.00	---
Total Decrease				1,235.00	---
Total Increase				---	2,830.13
Net (Decrease) (Increase)				---	1,595.13

The sum of \$ 1,595.13 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>31,293.40</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>31,293.40</u>
New Contract Price Including This Change Order	\$ <u>32,888.53</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by --- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by July C. Githart (Chief Water Engineer) Date 8-26-86

Accepted by: Edward R. Foss (Contractor) Date 8/14/86

Approved by: _____ (Director of Water Resources) Date _____

Approved by: Harry Haley (Chm. Bd. of Works) Date 8/27/86

Bette R. Githart (Member Bd. of Works) Date 8/27/86

 (Member Bd. of Works)

Attested by: Helen D. Gachemau (Clerk) Date 8/27/86

Change Order No. 1 (FINAL)

CONTRACT NO. 86-XP-2

Resolution No. ---

Board Order No. 89-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: TO EQUATE CONTRACT AMOUNT TO CORRECT AMOUNTS FOR WORK

ACTUALLY PERFORMED. ITEM 9 REFLECTS ADDITIONAL COST FOR RIP RAP, DUE TO MORE

RECONSTRUCTION OF DITCH, PER COUNTY SURVEYOR'S REQUEST.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

Albert H. Lichtsinn

Albert H. Lichtsinn,

Junior Engineer

Admn. Appr. _____

DIGEST SHEET

86-09-05

TITLE OF ORDINANCE Change Order #1 (FINAL) for Water Contract 86-XP-2, West Jeffers
Blvd.DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (Final) for Water Contract 86-XP-2, West
Jefferson Blvd, is necessary to equate contract amount to correct amounts for work
actually performed. Item 9 reflects additional cost for rip rap, due to reconstructio
of ditch, per county surveyor's request. All Star Construction & Excavating is the
contractor.

EFFECT OF PASSAGE To facilitate completion of job.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$1,595.13 Increase

ASSIGNED TO COMMITTEE (PRESIDENT) _____

BILL NO. S-86-09-05

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS


REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 (FINAL) for Water Contract 86-XP-2, West Jefferson Blvd.,
with All Star Construction & Excavating, in connection with the
Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES


NO


PAUL M. BURNS
CHAIRMAN


THOMAS C. HENRY
VICE CHAIRMAN


BEN A. EISBART

JAMES S. STIER


MARK E. GiaQUINTA

CONCURRED IN 9-23-86

SANDRA E. KENNEDY
CITY CLERK